

Staff Report

Agenda Item: **H – 3**

DATE: April 16, 2025 (April 22, 2025 Meeting)

TO: Board of Directors

FROM: Principal Engineer, Rob Hillebrecht

SUBJECT: Engineering Services Monthly Status Report

Best Road Mutual Consolidation

Specialty Construction Inc. (SCI) began construction on the John Smith Road Pipeline the first week of April and are on schedule to complete installation of that water main by mid-May. All the parts and materials for the Well #5 Improvements have been ordered and SCI intends to complete those improvements by early June. Sunnyslope executed a contract with Calcon for PLC and instrumentation electronics and SCADA programming that is required for effective operation of the consolidated Best Road Mutual system. Sunnyslope staff also pressure tested and disinfected the old SBCWD pipeline from Well 5 to Fairview Road which we will be utilizing to supply water from Well 5 to the Foxhill Zone. The annexation of the Best Road Mutual service area into Sunnyslope's boundary is progressing well with LAFCO and expected to be completed on time. Signatures are being collected from all Best Road Mutual's customers indicating that they accept Sunnyslope's rates so that a Prop 218 process is not required.

Venture Estates, Tres Pinos, & Stonegate Mega-Grant Consolidation

Engineering staff have continued to work closely with Wallace Group to progress the plans for the Mega-Grant Consolidation. Wallace Group hired LTEC to conduct pothole investigation of existing buried utilities along the proposed pathway of the new water pipelines. Sunnyslope staff are coordinating with LTEC and the small water systems to locate their existing water pipes and adjust the new pipeline's design to avoid them. For the pipeline segment through the future Fairview Corners Phase 2, RJA is well into the design. Several meetings have been held with them to revise the draft plans and expedite the process to meet the May 31, 2025 deadline. A contract has been executed with BRI for easement appraisals for the several easements that must be acquired from private property owners for the consolidation project. Appraisals are expected to be completed by mid-May at which point Sunnyslope will begin negotiations with owners. Wallace Group will be submitting a grant scope amendment to DWR to allow for upsizing additional pipe through Stonegate due to modeling results which indicate inadequate flow capacity to reliably fill the Stonegate Tank after fire flows or maximum day demands. This could require installing 1 to 2 miles of new pipe in Stonegate and Foxhill Circle. With the annexation of Stonegate and Tres Pinos, some additional properties are being considered for annexation based on currently receiving out-of-boundary service from Tres Pinos Water District, preventing islands within Sunnyslope's boundary, or to better maintain contiguousness of Sunnyslope's boundary.