

Change Order No. 1
Ramsey-Washington Metro Watershed District
2023 Capital Improvement Project (CIP)

DATE OF ISSUANCE: February 22, 2023

Owner: Ramsey-Washington Metro Watershed District
2665 Noel Drive
Little Canada, MN 55117

Contractor: Miller Excavating, Inc.
3741 Stagecoach Trail N
Stillwater, MN 55082
Attn: Steve St. Claire

Engineer: Barr Engineering Company
4300 MarketPointe Drive, Suite 200
Minneapolis, MN 55435
Attn: Brad Lindaman

C.O.1.A Site 10 Storm Pipe Extension

Description of Change:

The City of Little Canada requested a quote from the contractor to extend the existing 18" RCP storm sewer located on the north side of Aspen Pond. A written quote with scope and cost was provided to the city and signed. The work was performed during mobilization at the site and observed by district field staff. All work was completed in good faith, except for a bituminous patch to be done in the spring of 2023.

Measurement and Payment:

Method of Measurement: "Site 10 Storm Pipe Extension" work will be measured on the basis of a single lump sum (L.S.) unit to complete the work as specified.

Basis of Payment: Contractor will be paid a lump sum (L.S.) price for Site 10 Storm Pipe Extension, all complete as specified. This unit price shall be payment in full for the costs of all supervision, labor, materials, equipment, overhead and profit, and performing all operations as are necessary to sawcut and remove asphalt trail, remove, salvage, and reinstall existing flared end section, install 8-LF of RCP pipe with ties, and to install compacted base material for trail ready for paving during the spring of 2023, all complete as specified. No additional compensation will be granted for mobilization or for performing all work required to replace the bituminous pavement and adjacent turf restoration and stabilization, all complete as specified.

Change in Contract Time:

None